

Post Office Box 8043
Southwest Station
Washington, D. C. 20024

REGISTERED



Declass Review by NGA.

Reference: Meeting at Government Facility - 17 August 1966.

Gentlemen:

As requested during the reference meeting there are listed below the major areas that the final acceptance test has revealed as requiring immediate attention prior to continuation of the test:

1. Modification to the Preview and Punch Station Assembly to permit accurate alignment and punching of films in accordance with the contract specification.
2. Balancing the exposure lamps to eliminate exposure patterns.
3. Correction of the erratic metering of the raw stock.

It is our understanding that [redacted] will complete the work required by the foregoing during the week of 29 August 1966 according to the schedule agreed upon at the reference meeting. If no further deficiencies occur it may then be possible to complete the final acceptance test by 9 September 1966.

Very truly yours,

[redacted]

Contracting Officer

By Duly Authorized Representative

Distribution:

Orig - Addressee

- 1 - NPIC
- 1 - File
- 1 - CAS
- 1 - NPIC



LB/SS/NPIC: [redacted] (25 Aug 66)



Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010022-1
DEPARTMENT OF THE ARMY

THE ENGINEER GEODESY, INTELLIGENCE AND MAPPING
RESEARCH AND DEVELOPMENT AGENCY
FORT BELVOIR, VIRGINIA 22060

IN REPLY REFER TO:

ENGGM-TP

24 August 1966

Dear John:

25X1
25X1
During the meeting with [] at your facility on 17 August 1966, [] requested a letter from Bill stating the corrections required for the Printer and the Preview and Punch Station Assembly based on results obtained from the final acceptance testing.

It is suggested that the body of Bill's letter pertaining to the corrections read as follows: "In accordance with your request on 17 August 1966, we are forwarding a list of the major areas that the final acceptance test has revealed as needing the Contractor's immediate attention prior to the continuation of the test: (1) modification to the Preview and Punch Station Assembly to permit accurate alignment and punching of films in accordance with the contract specification, (2) balancing the exposure lamps to eliminate exposure patterns; and (3) correct the erratic metering of the raw stock.

A tentative schedule was established during the meeting for having the above modifications completed by the Contractor during the week of 29 August 1966, and if no other deficiencies occur, the final acceptance test completed by 9 September 1966."

Sincerely yours,

[]

Special Projects Branch
Technical Plans &
Systems Analysis Division

25X1